Mallard North Landfill Workplan and Workplan Comments Index

Construct gas collection system to control off site migration

Document Submittal Date |Plan Status |Plan Action |Notes
Landfill Gas Collection System Design Report 8-Oct-09|Final Interim

Review Comments on the Landfill Gas Collection System Design Report 16-Oct-09

Response to Comments on Landfill Gas Collection System Design Report Mallard North landfill 3-Nov-09

Monitor off site beyond agreed upon point(s) of compliance for gas to ensure methane levels are < 2.5%

Document Submittal Date |Plan Status JAction Notes
Landfill Gas Investigation Workplan Mallard North Landfill 3-Apr-09|Final Interim

Response to Comments on the Landfill Gas Investigation Workplan and Revised Landfill Gas Investigation Workplan 5-May-09

Interim Remedial Action Plan 2-Jun-09 Contains landfill gas and leachate remedial actions
Capture and remove off site methane originating from the site where concentrations exceed 2.5%

Document Submittal Date |Plan Status JAction Notes
Establish leachate management system to control surface releases

Document Submittal Date |Plan Status JAction Notes
Interim Remedial Action Plan 2-Jun-09|Final Interim Contains landfill gas and leachate remedial actions
Manhole 2 Area Investigation Workplan 1-Jul-10]Final

Repair / improve cap to minimize infiltration, enhance gas recovery, and minimize erosion

Document Submittal Date |Plan Status JAction Notes
Landfill Cover Repair Workplan 10-Aug-09|Final Interim

Conduct groundwater monitoring to detect potential releases

Document Submittal Date |Plan Status JAction Notes
Groundwater Monitoring Plan Mallard North Landfill 24-Nov-09|Draft Interim

Addendum to Groundwater Monitoring Plan No. 1 3-Feb-10

Response to U.S. EPA/Weston Comments on the Groundwater Monitoring Plan Mallard North Landfill 3-May-10

Develop O&M plan to maintain cap, leachate and gas collection systems

Document Submittal Date |Plan Status JAction Notes
Landfill Gas and Leachate Collection System Operations, Maintenance and Monitoring Plan 11-Jan-10(Draft Interim

Secure site and equipment to minimize tampering and vandalism

Document Submittal Date |Plan Status JAction Notes
Use green or alternative technologies where feasible and practicable

Document Submittal Date |Plan Status JAction Notes
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